
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:38 AM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 018 Date: 11-Mar-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 184

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lifts 2W & 3W
1-Two ABF crews were involved in resurfacing the OBG skin plate and non-bolted stiffeners of lift 3W at
the third splice (3W to 4W).
2-John Rosas and Henry were involved in replacing the portion of the damaged shear plate type 2 along
the W4 line which were cut before. At the location of the cut plate, the OBG bottom plate was resurfaced
and then the new piece of plate was CJP welded at the top and the side and fillet weld at the bottom to
shear plate type 2. The bolt holes are going to be drilled when the welding is completed to allow for all
possible plate shrinkages. Bill in charge of QA from ABF and METS were present. A rat hole is provided at
the bottom of the new plate to provide access for the CJP weld of the OBG bottom skin plate.
Equipments: Man lift ID# 481-93-6009

Man lift ID # GY052622

1-ITEM 1689: Lift 2W and 3W were checked for locations where the bolt hole designed for the barrier has
conflict with the angle below the deck plate. The information has been covered in the dairy March10, 2010.
2-ITEM 1712: In the area of the rat hole of the T-Stiffener web, which extends through FL3 web plate
flatness tolerance of 1/100 is required. The measurement was done with a 150 mm straight metal ruler. It
was found the conflict exists at the following Panel Points at the inboard side stiffeners:
3W:
·PP21: Stiffeners # 6 is 5mm, stiffener # 8 is 4mm, stiffeners # 9, &18 are 3 mm, stiffener #10 is 7mm out
of tolerance.
·PP20: Stiffeners # 3, 6, 8 & 13 are 4mm, stiffener #14 is 10mm, and stiffeners # 18 is 3mm out of
tolerance.
2W:
·PP16: Stiffeners # 13, 14, 17 & 19 are 3mm out of tolerance.
·PP15: Stiffeners # 9 is 3mm out of tolerance.
·PP14: Stiffeners # 7 is 3mm out of tolerance.

The Repair procedure for item1712 is discussed in RFI-2004

Note: Victor has been present in the inspection.
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Office Work

1-Reviewed and finalized the draft letter of the submittals SUB1197R1, SUB1091R2, SUB1095R5, and
SUB1043R3.
2-Continue investigating the items in the punch list and select the ones, which need to be checked at the
job site.
3-One hour safety meeting.
4-Working on the daily report.

Hours worked: 9 hours, 1 hour OT.
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